
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:46 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 831 Date: 14-Mar-2013 Thursday

Approved Date:

Shift Hours: 0630 1700 Break: 30min Over Time: 2hrs

Const Calendar Day: 283

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Foggy (AM) and cloudy (PM)
GENERAL:
•Opened the storage yard gate for Precision to remove their volumetric mixers used on the Hinge KW
FSHCC pour.
•Email review
•0800 hrs Safety Meeting
•Gathered details for the Hinge KW/W2 rebar coupler drawings and gave them to Bill Casey. While there
we discussed skid testing the deck plates for Hinge K.
•Site visit to Hinge KW to pick up the test cylinders taken from yesterdays FSHCC pour and placed them
in a water bath.
•Gave a tour with Bob Brignano and Brian Boal for Paul Chung (District design for the Gerald Desmond
bridge).
•Diary work
Hinge KE:
•Top deck rebar installation
Hinge KW:
•Strip forms on the front and side faces of the FSHCC pour from yesterday, (East side of joint).
•Moved material from the North side of YBITS to the South side so MCM could begin barrier rail work.
Hinge AE and AW:
•See Parvis Jalali’s diary for details on these operations.
•Rebar installation on the SAS side of Hinge AE.
I accrued 2 hours of overtime covering the Contractor’s hours of operation.
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